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ESTIMATE RUN 07/15/2005

ESTIMATE SUMMARY 12:48:09
CONTID: C14823R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14823R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 35 WORK DAYS
SH 149 Cribwall PERCENT TIME: 94.29 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 149A-021
SH149 Cribwall
NAME OF ROAD: SH 149
PROJECT COUNTIES: MINERAL
CONTRACTOR:
W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 07/15/2005 DATE TIME STARTED 10/05/2004
6686 S. LAFAYETTE STREET DATE LET 09/16/2004 DATE WORK BEGAN 04/25/2005
DATE AWARDED 09/20/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/05/2004 DATE ACCEPTED
CENTENNIAL Cco 80121 303 347 8655 DATE NOTICE TO PROCEED 10/05/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 743,810.86 PARTICIPATING $ 718,794.86 $ 7,823.50
AWARD PROJECT AMT:  § 722,496.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.64% TOTAL EARNINGS 718,794.86 7,823.50
FUNDS AVAILABLE: $ 25,016.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 718,794.86 7,823.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,833.17 -117.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 708,961.69 7,706.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 708,961.69 7,706.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,706.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14823R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14823R-BID ESTIMATE RUN 07/15/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0004 12:48:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
8,700.00000 1.000 8,700.00
0010 202-00090 REMOVAL OF DELINEATOR 5.000 5.000
EACH 0.000 0.00
16.00000 5.000 80.00
0015 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1.000 1.000
cY 0.000 0.00
207.00000 1.000 207.00
0020 203-01510 BACKHOE 16.000 16.000
HOUR 0.000 0.00
102.00000 16.000 1,632.00
0025 203-01594 COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0030 203-02300 *ROCK SCALER 31.500 31.500
HOUR 0.000 0.00
100.00000 31.500 3,150.00
0035 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 8.000 8.000
cY 0.000 0.00
78.00000 8.000 624.00
0040 208-00005 EROSION LOG 150.000 150.000
LF 0.000 0.00
9.00000 150.000 1,350.00
0045 208-00011 EROSION BALES (WEED FREE) 40.000 40.000
EACH 0.000 0.00
50.00000 40.000 2,000.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,550.00000 1.000 1,550.00
0055 211-01111 ROCK REINFORCEMENT (DOWELS) 755.000 755.000
LF 0.000 0.00

60.00000 755.000 45,300.00
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PCN: 14823R-BID ESTIMATE RUN 07/15/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0004 12:48:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 1.000 1.000
ACRE 0.000 0.00
900.00000 1.000 900.00
0065 213-00004 MULCHING (WEED FREE STRAW) 1.000 1.000
ACRE 0.000 0.00
1,200.00000 1.000 1,200.00
0070 213-00061 MULCH TACKIFIER 200.000 200.000
1B 0.000 0.00
4.00000 200.000 800.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 12.260 12.260
TON 0.000 0.00
161.00000 12.260 1,973.86
0080 503-01120 MICROPILE (12 INCH) 6,000.000 6,000.000
LF 0.000 0.00
81.00000 6,000.000 486,000.00
0080 MATERIAL ALLOWANCE SCHEDULE 80 - 4" P.E. PIPE 0.000
LF 0.000 0.00
6.37000 0.000 0.00
0085 504-08100 TIMBER RETAINING WALL 0.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0090 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000
SF 0.000 0.00
31.00000 0.000 0.00
0095 506-00224 RIPRAP (24 INCH) 14.000 14.000
cy 0.000 0.00
109.00000 14.000 1,526.00
0100 601-10055 SHOTCRETE CLASS I 37.000 37.000
cY 0.000 0.00
472.00000 37.000 17,464.00
0105 603-10240 24 INCH CORRUGATED STEEL PIPE 4.000 4.000
LF 0.000 0.00

334.00000 4.000 1,336.00
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PCN: 14823R-BID ESTIMATE RUN 07/15/2005
PROJECT: STA 149A-021 ESTIMATE NO: 0004 12:48:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0115 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 240.000
LF 0.000 0.00
21.00000 240.000 5,040.00
0120 606-02003 END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0125 612-00001 DELINEATOR (TYPE I) 5.000 5.000
EACH 0.000 0.00
77.00000 5.000 385.00
0130 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,700.00000 1.000 6,700.00
0135 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0140 630-00000 FLAGGING 624.000 624.000
HOUR 0.000 0.00
25.00000 624.000 15,600.00
0145 630-00007 TRAFFIC CONTROL INSPECTION 15.000 15.000
DAY 0.000 0.00
28.00000 15.000 420.00
0150 630-00012 TRAFFIC CONTROL MANAGEMENT 32.000 32.000
DAY 0.000 0.00
472.00000 32.000 15,104.00
0155 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
81.00000 1.800 145.80
0160 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.000 0.00

20.00000 3.600 72.00
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PROJECT : STA 149A-021 ESTIMATE NO: 0004 12:48:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 18.000
EACH 0.000 0.00
27.00000 18.000 486.00
0170 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
27.00000 3.600 97.20
0175 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 167.000 114.300
SF 0.000 0.00
15.00000 114.300 1,714.50
0180 630-80360 DRUM CHANNELIZING DEVICE 51.000 45.900
EACH 0.000 0.00
7.00000 45.900 321.30
0185 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200
EACH 0.000 0.00
21.00000 7.200 151.20
0190 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0195 630-80380 TRAFFIC CONE 50.000 45.000
EACH 0.000 0.00
1.40000 45.000 63.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 24,123.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PROJECT: STA 149A-021 ESTIMATE NO: 0004 12:48:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 900-00021 ADDED ITEM (SQUARE FOOT)/ MACCAFERRI WIRE 609.000 609.000
SF 0.000 0.00
4.00000 609.000 2,436.00
0230 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE HEADWALL 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
0235 900-00014 ADDED ITEM (LUMP SUM)/ CLEAN CULVERT 0.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0240 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF HEADWALL 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0245 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0250 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.600 11.600
cY 0.000 0.00
325.00000 11.600 3,770.00
0255 900-00006 ADDED ITEM (DOLLAR)/ GUARDRAIL TYPE 3 (6-3 SPACING) 5,589.000 0.000
DOL 5,589.000 5,589.00
1.00000 5,589.000 5,589.00
0260 626-00000 MOBILIZATION REMOBILIZE ALERT TRAFFIC CONTROL TO 0.000 1.000
PROJECT SITE
LS 0.000 0.00
100.00000 1.000 100.00
0265 630-00000 FLAGGING HOURS FOR REPLACEMENT OF GUARDRAIL 6.500 0.000
HOUR 6.500 162.50
25.00000 6.500 162.50
0270 630-00012 TRAFFIC CONTROL MANAGEMENT ONE TCM DAY FOR GUARDRAIL 1.000 0.000
REPLACEMENT
DAY 1.000 472.00
472.00000 1.000 472.00
0275 900-00014 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING PAYMENT 1.000 1.000
LS 0.000 0.00

6,747.50000 1.000 6,747.50
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PROJECT: STA 149A-021 ESTIMATE NO: 0004 12:48:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 606-02003 END ANCHORAGE (NONFLARED) MOVE THE END TWO POSTS ONE 1.000 0.000
POST THICKNESS AWAY FROM THE ROAD
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
CAT 0200 CURRENT AMT $ 743,485.86 $ 7,823.50$% 718,469.86
CAT NO0400 CONSTRUCTION ENGINEERING
0220 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
325.00000 1.000 325.00
CAT 0400 CURRENT AMT $ 325.00 $ 0.00$ 325.00
PROJECT TOTAL CURRENT AMT $ 743,810.86 $ 7,823.50 S 718,794.86



